Dates	TV3 Migration Steps	Responsible	Comp
27-31 May	TV2 “field day”	Directorates	60%
	Functionality Testing / Clean up Development Server	XSI	
3-7 Jun	Unclass Migration / Testing – Development Server (Internal / External / N6 Archives)	XSI	
	“Dry Run” – External Validation	Dir. Front Ofc	
	“Dry Run” – Internal Validation	Div Front Ofc	
8-9 Jun	CTTA Migration / Test – Development Server	XSI	
10-14 Jun	“Dry Run” – CTTA Migration	CTTA	
15-16 Jun	Class Migration/Test – Production Server (Internal / External / Archives)	XSI	
17-21 Jun	Class External Validation	Dir. Front Office	
	Class Internal Validation	Div. Front Office	
22-23 Jun	CTTA Migration – Production Server	XSI	
24-28 Jun	CTTA Validation	CTTA	
29-30 Jun	Unclass Migration/Test - Production Server (Internal / External / Archives)	XSI	
1-5 Jul	Unclass External Validation	Dir. Front Office	
	Unclass Internal Validation	Div. Front Office	

Detailed Migration Steps

1. TV2 Field Day (Front Offices delete invalid tasks) (60% Complete)

2. Clean out Unclass tasks in TV3 (from previous migration)-production and development servers

3. Test the migration of Internal and External tasks

Migrate Unclass tasks (Internal, External, N6 archives) to Development server- XSI
- Audit checks / Functionality Checks - XSI
- Government test – OPNAV CIO
- "Dry Run" of External Tasker Migration –Directorate Front Offices
- "Dry Run" of Internal Tasker Migration – Division Front Offices

4. Test the migration and consolidation of CTTA tasks

Clear Unclass tasks (Internal, External, N6 archives) from Development Server - XSI
Migrate Unclass CTTA tasks to Development server - XSI
Audit checks / Functionality Checks- XSI
- Government test – OPNAV CIO

"Dry Run" of CTTA Tasker Migration – CTTA and Directorate Representatives

5. Migrate / Validate Classified (Internal and External) tasks (and archives)

"Read Only" access for Class Taskers (TV2)
Turn off email notification on TV3
- Migrate Class tasks (Internal, External, All Archives)
- Audit checks / Functionality Checks - XSI
- Government test – OPNAV CIO
- External Tasker Migration –Directorate Front Offices

Internal Tasker Migration – Division Front Offices
- All Directorates report validation complete

Turn on email notification / Send out announcement to check "My Inbox"
Change links to TV3 / Hide TV2 Class Tasks / post redirection page on TV2

Detailed Migration Steps (Cont.)

6. Migrate / Validate CTTA tasks

Remove CTTA tasks from Directorate TV2 views – XSI
Provide Directorates with the URL of the CTTA interface (should already have “Read Only” access) – CIO
Turn off email notification (TV3) so that CTTA tasks can be manipulated - XSI
- Migrate CTTA tasks - XSI
- Audit checks / Functionality Checks - XSI
- Government test – OPNAV CIO
- OPNAV consolidation of CTTA tasks / validation – CTTA and Front Offices working side by side
- CTTA reports validation complete - CTTA

Turn on email notification (TV3) -XSI
Add TV3 taskers link to Directorate pages (CTTA tasks only) - XSI
Add TV3 taskers link to TV2 tasker screen (CTTA tasks only) - XSI
Inform OPNAV that CTTA tasks are now on TV3 – operating with two systems – OPNAV CIO

7. Migrate / Validate Unclassified (Internal and External) tasks

Place Unclass Taskers (TV2) in “Read Only” Mode - XSI
Turn off email notification for TV3 (CTTA uses the email link at top of task) - XSI
- Migrate Unclass tasks (Internal, External, All Archives) - XSI
- Audit checks / Functionality Checks - XSI
- Government test – OPNAV CIO
- OPNAV validation – Directorate and Division Front Offices
- All report validation complete – Directorate Front Offices

Turn on email notification - XSI
Change to a single link to TV3 on all pages - XSI
Post redirect page on TV2 - XSI
Inform OPNAV – OPNAV CIO

8. Validate Archives
- Provide Directorate link to TV2 Archives - XSI
- Validate CTTA Completed Tasks – CTTA
- Validate External / Internal Completed Tasks / Archives – Dir / Div Front Office